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Virtual InSight (VIS) Will
Revolutionize the Milestone

Review Process

Dee Aranza

he Army Systems Acquisition Review Council program
review process is a complicated and labor-intensive
endeavor that extends across the entire acquisition

community’s spectrum of responsibility and oversight.

Program/product managers (PMs) are held accountable for

preparing a myriad of programmatic documentation that

must be completed at a sufficient level of detail for the

milestone decision being sought. The current milestone

decision review process (DRP) is extremely complex, re-

quiring coordination and collaboration among a large

number of organizations and individuals.

Likewise, programmatic documentation
requirements extend across multiple
functional areas associated

product were discovered. Inefficiencies
are not affordable in today’s resource-
constrained fiscal climate.

with the acquisition
process. There is no con-
sistent business practice or
method that PMs can em-
ploy to facilitate a smooth
and successful milestone
decision. Given the dy-
namic nature of acquisi-
tion programs seeking
milestone decisions, it be-
came apparent that exten-
sive resources were being
expended to manage the
DRP associated with all
acquisition category
(ACAT) I, IT and III pro-
grams. Further, a survey
revealed that there was a
variety of custom-
developed and commercial

Given the
dynamic nature of
acquisition
programs seeking
milestone
decisions, it
became apparent
that extensive
resources were
being expended to
manage the DRP
associated with
all acquisition
category I, II and
[T programs.

In an effort to align the
tenets of network-centric
enterprise strategies, the
Assistant Secretary of the
Army for Acquisition, Lo-
gistics and Technology has
centrally funded an enter-
prise commercial-off-the-
shelf (COTS) solution that
will be used throughout
the acquisition community
to support DRP mile-
stones. VIS will be the
standard business practice
and method that all Army
acquisition programs will
be required to use. VIS is
an Oracle® Web-based so-

lution that will be compat-

products being used by
the community to support the activities
associated with the DRP. In some in-

stances, multiple purchases of the same

ible with the existing Ac-
quisition Information Management
(AIM) services infrastructure and will be

implemented and managed by PM

Acquisition, Logistics and Technology
Enterprise Systems and Services (ALT-
ESS). This COTS product consists of a
user-friendly graphical interface and
mirrors Microsoft® Windows-like fea-
tures with drop-down menus.

VIS’s principle objective is to implement
an enterprise approach/solution that will
streamline the activities associated with
preparing, coordinating and staffing pro-
grammatic documentation required for
milestone decision reviews. All individu-
als associated with the development, co-
ordination, staffing, review and approval
of programmatic documentation will
have access to VIS. Level of access will
be granted based on the individual’s role

in the programrnatic document process.

PM-Level Benefits
Specific PM-level features and benefits
that can be realized include:

* General Project Plan Visibility/Execution
Information. This capability allows
users to establish task assignments and
improve project visibility through
using point of contact roster manage-
ment, project plan communication,
schedule management and electronic
notifications.

Document Management. This capability
encompasses preparing, coordinating,
approving and managing documents
involved in milestone reviews along
with project/task viewing and monitor-
ing. The tool serves as a central reposi-
tory for critical program documents
and provides PMs the ability to add
documents related to the project and
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the associated tasks, review and revise
milestone documents, route docu-
ments for approval and then track ap-
proval status, track sources (who and
when for updates/revisions), control
document access and pro-

Program Executive Office
(PEO)-Level Benefits

In addition to the above-mentioned fea-
tures and benefits that accrue to the PM,
the PEO business process will emphasize

other features. The Gen-

vide separate working
areas for document devel-
opment and archiving,

Issue Management. This
capability provides mech-
anisms for creating, man-
aging and facilitating
issue resolution surfaced
throughout the integrated
product team (IPT)
process. This includes
the ability to establish
organization-specific busi-
ness rules, create issues re-
lated to the projects/tasks,
relate issues to project ac-
tivity, attach documents
to issues as they are
routed and track threaded
discussions.

o Internet Meeting. This ca-
pability allows users to

VIS
implementation —
as part of a larger
set of coordinated
tools — will
provide a single
COTS-based
architecture to re-
duce development
and maintenance
costs associated
with individual
tools proliferated
throughout the
acquisition

community.

eral Project Plan Visibility/
Execution Information fea-
ture will improve the capa-
bility to manage and coor-
dinate multiple projects
centrally. The Document
Management capability
archival function will be es-
pecially handy for accessing
the full history of any pro-
gram. With a collaborative
milestone decision process
in operation, the ssue
Management features will
provide for early issue visi-
bility and detection. Asa
complete package to sup-
port the PEO milestone
decision business process,
the Online User Guide and
Tutorial will be key to the

cultural change required to

collaborate online and reduce the re-
quirement for face-to-face meetings.
In addition, a user tool kit provides
“how-to” guides for using the tools,
document and process templates and
online user guide and tutorials.

Other tangible benefits that may ac-
crue from using VIS include a simpli-
fied and streamlined milestone docu-
mentation process resulting in reduced
time for individual milestone docu-
ment preparation, common tool sup-
port to provide document visibility
and reduce management effort in
preparing consolidated milestone pack-
ages. Further benefits include stan-
dardized management and preparation
to improve visibility and oversight and
standardized document templates that
reduce training and enhance consis-
tency and general productivity.

achieve sufficient levels of user accept-
ance of centralized acquisition tools.

HQDA-Level Benefits

Time is the acquisition community’s
most precious resource. VIS imple-
mentation — as part of a larger set of
coordinated tools — will provide a sin-
gle COTS-based architecture to reduce
development and maintenance costs as-
sociated with individual tools prolifer-
ated throughout the acquisition com-
munity. The resulting database will be
a one-stop source for all milestone doc-
umentation, providing both current
status and program history.

The capability to allow users to collab-
orate online and reduce the require-
ment for face-to-face meetings will
benefit all players in the milestone
DRP and other acquisition business

processes. The Web Conferencing and
Collaboration features will significantly
reduce the need for temporary duty
(TDY)/travel for working IPTs.
Program/project visibility provided by
the Tracking feature will reduce the need
for TDY for integrating the working
IPTs. The Deputy Assistant Secretary of
the Army for Plans, Programs and Re-
sources (DASA (PP&R)) has established
a goal for 50-percent reduction in TDY
associated with milestone DRDs.

Deployment

The current deployment consists of a
120-day pilot. Up to five programs/
projects are targeted for the pilot and
will be used as a basis for documenting
requirements, configuring the software
to support the requirement and devel-
oping and tailoring the training re-
quirements. The acquisition community
can anticipate VIS rollout beginning
in June 2004. Subject matter experts
fluent in DRP activities will be integral
to successful implementation at each

PEO/PM office.

Senior acquisition leaders have ex-
pressed their strong support for the
VIS effort and will help implement the
necessary changes to the current
process. All parties recognize the need
for improved business practices that
would make milestone reviews more
effective and efficient over time.
Change management will become the
watchword for success as the VIS capa-
bility is extended to the entire acquisi-
tion community.
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